Activity Name	Start Date	Finish Date	2020/2021												
			J	A	S	O	N	D	J	F	M	A	M	J	J
MANAGEMENT PROGRAM															
Training Delivery															
Finance Budget and Account	7/27/20	7/31/20													
Project Planning	8/10/20	8/16/20													
Facilitation and Moderation	9/28/20	10/4/20													
Supervision of Instruction	10/12/20	10/21/20													
Training Institute Monitoring and Evaluation	6/7/21	6/13/21													
TECS/Public Partnership Program Technical Institutes															
Project Planning	8/24/20	8/30/20													
Facilitation and Moderation	11/23/20	11/30/20													
Training Institute Management	12/7/20	12/12/20													
Private Technical Institutes															
Project Planning	8/31/20	9/7/20													
Facilitation and Modeation	1/4/21	1/10/21													
Supervision of Instruction	2/15/21	2/24/21													
CURRICULUM PROGRAM															
Training Delivery															
Training Need Assessment	7/20/20	7/31/20													
Training Course Design	8/17/20	8/28/20													
Training Design and Development	10/5/20	10/16/20													
DACUM Stage I	11/23/20	12/11/20													
Occupational Health and Safety	1/18/21	1/29/21													
Technology Based Instructional Delivery	2/15/21	3/12/21													
In-service Training															
Curriculum Development (3+3)	7/16/20	7/17/21													
Curriculum Program for TECS / Private Schools															
Training Needs Assessment	7/16/20	7/17/21													
Training Course Design	7/16/20	7/17/21													
INSTRUCTION PROGRAM															
Training Delivery															
IS for TVET Instructors part -1 (CTEVT)	11/23/20	12/18/20													
Computer Skills (CTEVT/TECS)	11/23/20	12/11/20													
IS for TVET Instructors part -1 (TECS)	11/23/20	12/11/20													
IS for TVET Instructors part -2 (CTEVT)	12/21/20	1/1/21													
IS for TVET Instructors part -2 (TECS)	12/21/20	1/1/21													
ToT for Pvt. Tech. School in Provience 1	12/21/20	1/1/21													
ToT for Pvt. Tech. School in Provience 3	12/21/20	1/1/21													
ToT for Pvt. Tech. School in Provience 3	12/21/20	1/1/21													
Study Skills	12/28/20	1/1/21													
			J	A	S	O	N	D	J	F	M	A	M	J	J

Activity Name	Start Date	Finish Date	2020/2021											
			J	A	S	O	N	D	J	F	M	A	M	J	J
ToT for Pvt. Tech. School in Provience 3	1/11/21	1/21/21							◇	◇					
ToT for Pvt. Tech. School in Provience 2	1/11/21	1/21/21							◇	◇					
ToT for Pvt. Tech. School in Provience 3	1/11/21	1/21/21							◇	◇					
IS for TVET Instructors part -3 (CTEVT)	1/18/21	1/29/21							◇	◇					
Basic First Aid (CTEVT/TECS)	1/18/21	1/22/21							◇						
IS for TVET Instructors part -3 (TECS)	1/18/21	1/29/21							◇	◇					
ToT for Pvt. Tech. School in Provience 4	2/1/21	2/12/21								◇	◇				
ToT for Pvt. Tech. School in Provience 5	2/1/21	2/12/21								◇	◇				
ToT for Pvt. Tech. School in Provience 6 and 7	2/1/21	2/12/21								◇	◇				
COMMUNITY DEVELOPMENT PROGRAM															
Training Delivery															
Occupational Instructional Skills	7/16/20	7/15/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
Occupational Skill Upgrading	7/16/20	7/15/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
GESI	8/3/20	8/7/20		◇	◇										
Community Based Need Assessment	8/17/20	8/28/20		◇	◇										
Community Facilitaion Skill	10/5/20	10/16/20				◇	◇								
Foundation of Community Development	12/21/20	1/1/21						◇	◇						
Intervention of Community Development	5/24/21	6/4/21											◇	◇	
OSU for KOICA															
Automobile	7/16/20	7/17/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
Electronics	7/16/20	7/17/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
Electrical	7/16/20	7/17/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇
Training Packages															
Design Power Point Presentation															
Creative Training Techniques															
Develop Creative Visuals for Impact															
Leadership and Leading															
Analyzing performance problems															
Supervise your teachers, trainers,instructors															
Presenting you															
Fast Track Schedule															
Life Skills															
Basic First Aid															
Getting 70 Minutes of an hour															
Human Resource Management for Organization result															
Managing a Project															
Proposal wriring															
Career Counseling															
Performance Appraisal															
			J	A	S	O	N	D	J	F	M	A	M	J	J