

Activity Name	Start Date	Finish Date	Trainer-I	Trainer-II	2021/2022											
					S	O	N	D	J	F	M	A	M	J		
Sakchyamata Project, CTEVT																
MANAGEMENT PROGRAM																
Training Institution management (TIM)-1W	9/27/21	10/1/21	BM	RP												
Labour market Assessment-1W	9/13/21	9/17/21	BM	PRS/GD/RP												
Tracer studies-2W	4/4/22	4/14/22	BM	RP												
Monitoring and Evaluation--7 days	9/20/21	9/26/21	PRS	RP												
INSTRUCTION PROGRAM																
TOT for Master Trainer - 6 w - 3+1+2) (2-3 participants from each province)	12/20/21	1/28/22	MK													
ToT for effective instruction-7 events practicum for MTOT trainees.	1/17/22	1/28/22	MK													
Capacity strengthening training for trainers (LMS for Trainers (2 + 1 Weeks)	1/1/21	1/5/21	NRD	PC/RP												
Carrier Guidance Facilitators Training 2+1 weeks for TITI and CTEVT staff	8/2/21	8/12/21	SR/PM	RP												
COMMUNITY PROGRAM																
GESI-1W- 3 events																
First	9/27/21	10/1/21	SBD	SP/YB												
Second	12/13/21	12/17/21	SP	YB/SBD												
Third	1/31/22	2/4/22	YB	SBD/SP												
CBNA - 2W	9/6/21	9/6/21	SBD	YB/SP												
	11/22/21	12/2/21	SP	YB/SBD												
CURRICULUM PROGRAM																
DACUUM-Stage -1 (3 weeks)	11/17/21	12/13/21	PM	SR/SRD												
TNA-2W	2/15/22	3/7/22	SR	SRD/PM												
Capacity Development Training for TITI and CTEVT Staffs																
Proposal and report writing - 1W	11/15/21	11/19/21	PRS	PM/SR												
Public Speaking and communication-1W	10/25/21	10/29/21	BRS	PRS/YBB/RP												
Computer based instructional materials development-2W	9/20/21	10/1/21	PC	MK/BG												
Cross- breeding training-																
Civil Engg. related	1/2/22	1/7/22														
Agriculture related	1/2/22	1/7/22														
Hospitality Mgmt related	1/2/22	1/7/22														
TVET Leadership/Trainers development	10/18/21	10/29/21														
Career Counselling Facilitator Training (India)-10 days	12/13/21	12/24/21														
OSU PROGRAM																
Civil Engg.																
Remote Sensing and GIS-2 W	5/16/22	5/26/22	PRS/SP	RP												
SAP/ETAB-7days	4/11/22	4/17/22	PRS/SP	RP												
Basic hydraulic lab-1W	4/25/22	4/29/22	PC/SP	RP												
Construction Materials Test-1W	5/9/22	5/13/22	PC/SBD	RP												
SMART ROAD-1W	6/7/22	6/12/22	PRS/YBB	RP												
Agriculture																
Plant Protection-2W	12/13/21	12/23/21														
Farm Mechanisation-2W	2/8/22	2/23/22														
Animal breeding and AI-2W	3/28/22	4/7/22														
Farm Planning-1W	4/18/22	4/25/22														
Soil nutrients management-2W	4/25/22	5/5/22														
Dairy product and sweet making-2w	5/9/22	5/19/22														
Hospitality Management																
Continental cooking -3 w	5/9/22	5/25/22														
Barista-3W	4/18/22	5/4/22														
Bakery-3 w	5/9/22	5/25/22														
Computer,IT																
online certification and result management-1W	9/27/21	10/1/21														
	10/25/21	10/29/21														
	11/15/21	11/19/21														
	12/6/21	12/10/21														
	12/20/21	12/24/21														
Account and Administration																
CGAS-1W	11/18/21	12/26/21														
	11/8/21	12/17/21														
	11/22/21	11/29/21														
	12/6/21	12/13/21														
	12/27/21	1/5/22														
	1/3/22	1/24/22														
PAMS-1W																
Curriculum design/revision																
New Curriculum development (8)																
Curriculum revision (5)																
					S	O	N	D	J	F	M	A	M	J		

Please click below to apply for:
<https://forms.gle/pHEG2S5PMeaZxyZt6>